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EXECUTIVE SUMMARY 
 
The objective of this study is to find the best, most highly visible and long lasting striping for 
Missouri’s major highways.  Preformed Pavement Marking Tape has been found as one of the 
best pavement markings so far but it costs up to $5 per linear foot. MoDOT currently has a 
contract with the 3M Company for the installation of longitudinal markings on divided major 
roads but the installation contract will be ending in 2011. The objective of using the kind of 
performance based warranty contract being evaluated by this study is to see if other products 
could be found that are just as good and more economical.  The contract being studied was 
awarded on July 23, 2008 to Poly–Carb Inc. to provide Striping and a Striping Warranty on 550 
lane miles striped on various roadways in the St. Louis and Kansas City areas. 
 
The way the whole process was done was innovative. It was a performance based warranty 
contract.  Rather than specifying certain materials, the Department went out with a Request for 
Bids (RFB) that listed the requirements of how the stripe was to perform and let the bidders 
propose how they would meet those requirements.  Asking for a four-year warranty was also 
something new for MoDOT.  While there is a four year warranty with 3M, this was the first time 
to ask for a warranty on pavement markings using a bidding process and specifying a payment 
schedule linked to that warranty.  
 
Researchers observed application of the Poly-Carb striping system on jobs in the St. Louis area 
and Kansas City area.  Also observed for comparison of the application process was one section 
using 3M tape. During these inspections the Width, Alignment and Appearance

 

 tolerances in the 
contract were verified. Retroreflectivity readings were made by MoDOT’s contracted service 
using a mobile retroreflectometer that measured the retroreflectivity at 7 to 45 days after the 
marking was placed per the contract requirements.  The contractor put down about 2.9 million 
feet or 550 line miles of the product. After accepting a Value Engineering proposal the cost of 
the contract was $6.56 million, making the cost per linear foot $2.37 compared to the current $5 
per linear foot for Preformed Pavement Marking Tape. Initial inspection results were very good 
with good color and very high retroreflectivity readings and initial payments were made with no 
corrections needed to the markings. As mentioned above the initial benefit is the cost. 
Performance is what MoDOT will be watching closely for the next four years.  The 3M contract 
runs out at the end of 2011 so MoDOT will need to have a good idea of how it is performing and 
meeting the warranty provisions by the middle of 2011. The performance requirements of the 
warranty contract on retroreflectivity, color and presence of the striping, however, will be tested 
for four years and remaining warranty payments will be awarded only if the requirements are 
met.  

The performance based warranty contract is a good fit for a project like this.  The results suggest 
that a maintenance type item like pavement marking works well with a warranty contract. The 
contract duration, length and cost all fit this kind of contract.  The quality of the end product has 
been easy to measure and it will be shown over the next four years (pay periods) whether the 
performance criteria picked is the correct measure for this kind of performance based warranty 
contract. 
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Introduction 
The Missouri Department of Transportation (MoDOT) is trying to continually improve the 
striping on our highways. The roadway visibility plan for major roads established in 2005 
requires all permanent pavement marking white lines and yellow edge lines should be 6 inches 
(150 mm) wide. All major, divided highway projects to be constructed between January 1, 2007 
and December 31, 2011, will be covered under the Missouri Highways and Transportation 
Commission Contract Services Agreement with 3M. The 3M tape contracts have been used to 
improve striping on major highways and the pavement markings have a four-year manufacturer’s 
warranty. The tape is doing a good job and is long lasting; it has lengthened the time to re-
striping to four years. It has an average price of five dollars per linear foot. The contract expires 
at the end of 2011 and MoDOT is looking for a quality wet-reflective striping system at a more 
economical cost. Subsequently, a Request For Bids to provide Striping and a Striping Warranty 
throughout the state of Missouri with a contract period from the Notice to Proceed (which was in 
August 2008) until June 30, 2012 was advertised.  Poly-Carb Inc. had their proposal picked and 
their marking system, which they call Day-Night Visibility system, or Poly-Carb DNV, will be 
used in this contract on some major highways. This study will compare the 3M and Poly-Carb 
DNV products for their cost, length of service and visibility.  
 
This project was the first time a performance based warranty contract was used for striping.  
Rather than specifying certain materials, the Department went out with a Request for Bids (RFB) 
that listed the requirements of how the stripe was to perform and let the bidders propose how 
they would meet those requirements.  Asking for a four-year warranty was also something new 
for MoDOT.  While there is a four-year warranty with 3M for repair or replacement of the tape, 
this was the first time to ask for a warranty on pavement markings using a bidding process and 
specifying a payment schedule linked to that warranty.  
  
 

Objectives 
The objective of this study is to find the best, most highly visible and long lasting striping for our 
major multi-lane divided highways. Striping on these highways is expensive and the best value 
for a superior product is the goal of this project. Additionally the use of a performance based 
warranty contract will be reviewed and observations on its success and possible future uses will 
be made.  
 

Present Conditions 

MoDOT currently has a contract with the 3M Company for the installation of lane lines 
markings on all major, divided highway projects to be constructed between January 1, 2007 and 
December 31, 2011.  After 2011 pavement markings on major divided highways will have to be 
addressed.  It is hoped that the Poly-Carb Striping will perform as well and that the competition 
will bring costs to MoDOT down. Additionally the performance based warranty contract will be 
analyzed to see if it is structured well and is also a means to bring contract costs down and still 
provide the quality pavement striping that MoDOT is committed to provide.  
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 The statewide striping program is currently, 98,000 line miles.  This system however is 
proposed for use only as lane lines on major divided highways the same as 3M tape. MoDOT 
had previously tried the Poly-Carb DNV striping material on a 10-mile test section in its 
Northeast District area and it looked promising. A Request for Bids was sent out in June 2008 to 
seek bids from qualified organizations to provide Striping and Striping Warranty throughout the 
state of Missouri through June 30, 2012. The bid selected came in from Poly-Carb Inc. for $7.16 
million and afterward a Value Engineering proposal by the contractor saved about $600,000 so 
the final contract price was $6.5 million. The contract was awarded on July 23, 2008 to provide 
Striping and a Striping Warranty on various roadways in the St. Louis and Kansas City areas. 
The contractor was also asked to provide a breakdown of costs per one mile of divided highway 
that worked out to be $27,940.31 (based on total contract price of $6,565,973). Because the 
contract was finalized late in August 2008 Poly-Carb also asked for an extension to finish the 
striping application until July 1, 2009 and also the payment schedule until June 30, 2013 which 
MoDOT accepted.  
 
As a comparison for the pricing of the warranty system, MoDOT provided an estimate of the 
cost of the current pavement marking system.  The example used one direction of a divided 
highway, one mile in length. The estimate was based on the following materials: 
 
Lane Lines are tape installed once. 
Edgelines are contractor applied wet reflective paint installed the first year and re-striped by 
MoDOT forces with high build wet reflective paint in year 2, 3 and 4.  
 
Current estimated costs for MoDOT, per mile of a two lane, one direction divided highway are: 
Asphalt - $13,851.02 per mile, Concrete - $14,775.02 per mile 
 
The contractors submitted a single price for striping both asphalt and concrete pavement on the 
original $7,166,400 bid that was $30,557 per mile of a two-lane one direction divided highway.  
Figured using the final cost after the VE proposal of $6,595,973 it was $27,940 per mile of a two 
lane, one direction divided highway.  Table 1 below compares the prices. 
 
Table 1 - Cost for four years of wet reflective striping per mile of a two lane, one direction 
divided highway  

MoDOT wet reflective paint on Asphalt $13,851.02  
MoDOT wet reflective paint on Concrete $14,775.02 
Poly-Carb Bid $27,940.31  

 
The performance based contract on this job that spreads the payment out over four years will be 
studied to gauge its performance against a standard contracted application with a traditional 
warranty. 
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Technical Approach 
 
Construction Phase 
Researchers observed application on at least one Poly-Carb application on jobs in the St. Louis 
area and in the Kansas City area.  They observed application of at least one section using 3M 
tape on a major highway for a comparison of the application procedures. During this inspection 
they verified the Width, Alignment and Appearance

 

 tolerances in the contract. A visual 
inspection to check the quality and retroreflectivity was made by the researchers. Also a review 
was made of the Laserlux readings taken by MoDOT’s on call testing contractor to do the 
Quality Control testing measured at 7 to 45 days after marking was placed per the contract 
requirements. The testing was done by Precision Scan LLC on striping completed in 2008 and 
BC Traffic Engineering for all striping done in 2009. MoDOT will gather retroreflectivity data 
from five (5) evaluation periods; the one initial evaluation has been completed and four warranty 
evaluations will be made annually until June of 2013. 

This preliminary (construction phase) report is being prepared to document the project and 
application of the markings. A yearly warranty evaluation (inspection) will be performed from 
April 1 – June 1 prior to each payment period as per the contract. An annual report will be made 
for the second, third and forth years of the project ending in 2013, with the last report 
summarizing all work done under warranty, condition of the striping and gauging the success of 
the warranty contract.  
 
Warranty Contract 
A literature review was done to investigate other states practices on striping and specifically on 
warranty contracts.  The greatest use of warranties was in the areas such as bridge painting, 
pavement markings, and freeway management. Virginia, Illinois, and Montana have used 
warranty contracts on asphalt pavements and grading jobs and Washington State mentioned 
paving, bridge painting, landscaping and pavement striping
 

 but did not elaborate on the striping.  

An insightful reference to this project was found in a paper on Pavement Warranties: A 
Developing Trend by Bob Brooks of the Washington State Department of Transportation. Here 
is an excerpt: “The trend over Warranty Cost can be specified as a separate bidding element if 
desired and the contractor would then bid an amount that might cover his costs if he were 
required to perform any warranty repairs during the warranty period. If no warranty repairs are 
required then this also could become an additional source of profit for the contractor. Some states 
have chosen not to include this as a separate bidding element. The contractor deserves to be 
compensated for this additional risk that he assumes. As with any other project, the contract is 
awarded to the lowest bidder. This fact acts as a mechanism to keep the potential for additional 
profits at a reasonable level for the work and risk involved. The experience to date shows that the 
typical increase in costs for these warranty contracts is running an additional 2 to 5 percent with 
initial contracts running higher and then costs decreasing as the industry becomes more 
comfortable with the process. Warranty contracts are not suitable for every project. Not all 
contractors are willing to participate in these contracts and they tend to tie up a contractors 
bonding potential for extended time periods.”  
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The most informative reference found was a 2009 study titled, Performance –Based Contracting 
for Maintenance from the Transportation Research Board. There was no mention of being used 
for a pavement striping contract. 
 
None of the literature studied, however, had a percentage of the total project final bid cost tied to 
a yearly warranty period.  Others had the warranty as a separate bidding item where it was paid 
for above the “total bid amount”, more as an incentive payment or an incentive/disincentive.  
MoDOT’s approach, on this contract, was unique in that it required: “The contract will be bid as 
one complete total cost to provide and install warranted pavement markings on the various routes 
for the duration of the contract period”. This Striping and Striping Warranty contract withholds a 
percentage of the bid amount each year for all four years of the warranty out of the “one 
complete total cost”. The contractor will be allowed to repair up to 2.5% of the total pavement 
markings applied in a year and still receive full payment for the next warranty period. Failure of 
more than 2.5% of the total pavement markings will be deducted from the amount of payment due 
for that payment warranty pay period. If during any evaluation period more than 10% of the 
pavement markings are determined to have failed he will be considered in default of the contract. 
In other words, to get full payment of the total original bid price the contractor must meet 100% 
of the requirements of the contract.  He may get less than the total bid price but will not receive 
more. 
 
Questions asked by perspective contractors during the Request for Bids process can be found at 
the end of the report in Appendix A. The most asked questions about the warranty part of the 
contract were: 
• Could the contractor request payment up front or change the percentages of the five potential 

payments set out in the RFB.  Along this line were also questions about whether renewable 
bonds could be used and the amount they had to be for each year.  
- MoDOT insisted that the payment percentages stay the same and that Performance and   
Payment Bonds issued annually would be based on 100% of the contract work for that year.   

• Also important to the bidders was what the deduction rate was between 2 ½% and 10% when 
you are then in default.  
- The deduction would be a straight percent for percent reduction. The amount due a 
contractor will be reduced by the percent of restriping they need to do over 2.5 percent. 
 As an example, if 5 percent of the markings needed to be replaced, the contractor payment 
would be reduced by 5 percent. 

• For the purposes of defining default, does the 10% maximum failure refer 
to 10% of the 1.0 mile segments, or 10% of all markings? 
The 10 percent is the aggregate total of all the lines placed. 

• Another asked if it was MoDOT’s intention to allow complete restriping or recapping over 
the stripes and only pay 2 ½% of it.   
-MoDOT’s answer was we do not want yearly recapping.  

 
What we are ideally looking for is a system that will be put down once and will last without 
additional work for the full 4 years. We allow the 2.5 percent realizing that even the best-
designed system will have some failures out on the road. 
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Results and Discussion (Evaluation) 
 
The Missouri Department of Transportation (MoDOT) is trying to continually improve the 
striping on our highways. The roadway visibility plan for major roads requires all permanent 
pavement marking, white lines and yellow edge lines, should be 6 inches (150 mm) wide. A 
continuous effort to improve wet night reflectivity is also being pursued by MoDOT by using 
high retroreflective marking materials and by using milled in rumble strips with striping done 
over them on edgelines. MoDOT management decided all major, divided highway projects to be 
constructed between January 1, 2007 and December 31, 2011, would be covered under a 
Contract Services Agreement with 3M. The 3M-tape contract striping has been used on 
construction projects to improve striping on major highways and it has a four-year 
manufacturer’s warranty. A new contract will be needed after 2011 and it was decided to put out 
a Request For Bids (RFB) on a selected number of projects to evaluate new striping systems and 
to try and get a lower price than MoDOT is now paying. A RFB to provide Striping and a 
Striping Warranty throughout the state of Missouri with a contract period from the Notice to 
proceed (which was in August 2008) until June 30, 2012 was advertised.  Poly-Carb Inc. had 
their proposal picked and their product which they call Day-Night Visibility or Poly-Carb NDV 
system was used on designated projects in the St. Louis and Kansas City areas. Over 2.9 million 
feet or 550 line miles of pavement marking was installed. This study will compare the two 
products (3M Tape and Poly-Carb Striping System) for their cost, length of service and visibility.  
 
Poly-Carb’s bid on the original RFB for the 12 pavement sections in Kansas City and the 6 in St. 
Louis was $ 7,166,400 or about $ 2.57 per linear foot of pavement marking installed.  They made 
a Value Engineering proposal that was accepted at $ 6,656,973.  This was a savings to MoDOT 
of $600,427 but it included some changes in the contract.  
 
The Items included were: 

1. Project completion date of July 1, 2009. (Changed from October 31, 2008)  
2. Work allowed during the day and night except rush hours.  

District coordination and consent is required. 
3. The following retroreflectivity requirements: 

 
  

 
 

2Retroreflectivity: mcd/m /lux White Yellow 
Initial RR Performance 450 300 
Warranted (4 years) 200 (was 250) 150 (was 175) 
Rumble Strips are exempt from retroreflectivity requirements. 

4. All edge-line and skip-dash markings will contain wet-reflective media. 
Gore markings will not. 

5. Contractual payment terms of 60% upon completion and 4 payments of 10% each. Bi-
weekly progress estimates shall be submitted. Work performed and completed (in 2008) 
will have warranty evaluations in 2009.  (See Payment Percentages table below.) 

6. POLY-CARB will be able to correct any pavement markings installation prior to 
MoDOT’s initial acceptance/payment. 
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Additionally the payment schedule was changed from - to: 
 
Table 2 – Change in Payment schedule 

Payment schedule  New Payment schedule 
When Pay Period When Pay Period 

December 31, 2008 1 August 30, 2009 1 
June 30, 2009 2 June 30, 2010 2 
June 30,2010 3 June 30,2011 3 
June 30 2011 4 June 30 2012 4 
June 30, 2012 5 June 30, 2013 5 

 
It is easier to compare the changes in the payment percentages in item # 5 above by showing 
the Payment Percentages table.  The original percentages that were in the RFB, and also 
contained in Poy-Carb’s original bid, are in parenthesis. 
 
Table 3 – Change in Payment Percentage Table 

Payment Percentages Table 
Evaluation Period Maximum Percent of Total  

Contract price Available 
Initial Performance (12)     60 

Warranty Performance 1 (22)     10 
Warranty Performance 2 (22)     10 
Warranty Performance 3 (22)     10 
Warranty Performance 4 (22)     10 

 
All of the six changes to the contract listed above helped reduce the contractor, Poly-Carb’s, 
liability. Eliminating retroreflectivity on gore points probably had little change to the value of the 
striping. All of the other changes however were the contractor’s attempt to limit his liability on 
the warranty part of the contract.  The change from 12% to 60% on the initial payment also 
helped pay most of the construction costs up front and surely helped lower his surety bonding 
cost.  MoDOT believed this was a good change for the value they were receiving, plus the 
$600,000 savings from the original bid, and accepted the Value Engineering proposal. 
 
Poly-Carb hired Park Mark as a subcontractor to do the striping in the St. Louis area. They 
started the project by striping edgelines only on MO 364 in the fall of 2008.  This was the only 
work completed in 2008.   
 
Researchers observed application on at least one Poly-Carb application on a job in the Kansas 
City area and the St. Louis area.  Application was also observed at one section using 3M tape on 
MO 7 just to see how the grinding and application is being done for the preformed pavement 
marking tape. 
 
The projects for the most part used existing pavements, not new construction or new asphalt 
overlays, so there was the issue of removing existing lines so that the new lines would look good.  
Contrast markings were used on the dashed lines or “skips” (on the lane lines of multi-lane 
highways) on concrete pavement.  This is a two-step process where black paint is sprayed first 
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and then the white is placed on top of the black. It takes skill to do this right so the markings look 
good and the white has the black fully surrounding it.  The contractor chose to install the 
pavement markings in a groove also, so the painter additionally had to make sure the stripe was 
all inside the groove.  
 
Listed in Table 4 are the road segments where the work was done. Initial results are very good 
with good color and very high retroreflectivity readings.  
 
Table 4 – Road Segments where Poly-Carb Striping System were Applied 
 
In the St. Louis area: 
 
I-55  US 61-67 to Mile Marker 188   both directions, all lines 
MO 141 just north of Clayton to MO 30  both directions, all lines 
MO 364 west of Bennington to 94   both directions, edgelines only, skips  

are 3M tape 
MO 370 I-70 to just east of Elm   both directions, all lines  
 
 
In the Kansas City area: 
 
I-70  MO 7 to 291/470    both directions, all lines 
I-70   291/470 to Manchester, west of I-435  both directions, edgelines only, skips 

      are 3M tape 
MO 13  Lexington to Richmond     both directions, all lines  
US 24  MO 7 east to Lafayette County line  both directions, all lines 
MO 291 470 to US 50     both directions, all lines 
MO 291 US 50 to end of divided   both directions, all lines 
MO 350 470 to 435     both directions, all lines 
US 71  south of MO 7 to north of MO 291  both directions, all lines 
US 71  north of 291 to 58 in Belton   northbound, edgelines only, skips are 

3M tape 
 
Specific quantities of markings and colors used can be seen in the original RFB, which is 
attached in Appendix A. 
  
There were six different routes and 9 different locations in Kansas City where the Poly-Carb 
striping was applied.  During the same inspection trip where the 3M tape installation was 
observed as mentioned above, the application of the Poly-Carb striping was observed on a 
different section of MO 291.  Poly-Carb hired High Mark Traffic Services from Billings, 
Montana to do the striping in Kansas City. The width, alignment and appearance tolerances in 
the contract and in Job Special Provision JSP-08-07 were verified on the MO 291 project.  
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Figure 1 - Location is US 71, Jackson County in  
Kansas City 

                                                                             

 

clusters 

Figure 2 - Close up through magnifier shows a great number of wet-
reflective beads (the clusters) the others ones are glass beads. 
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  Figure 3 - Left edge line showing grooved or  
                                                                      
                                                                      
 

     milled area in concrete that the stripe was placed  
     within. 

 

clusters 

In the St. Louis area Poly-Carb had hired a different contractor, Park Mark Inc., to apply the 
Poly-Carb striping. There were segments of four different routes striped in the St. Louis area. On 
June 4, 2009 the researchers surveyed the striping application on Rte. 364 that had been 
completed in December 2008. The striping visually looked very good and met the tolerances in 
the contract. A spot check with the hand held retroreflectivity tester had been taken earlier by 
Jim Brocksmith and passed specifications and also the whole route had been tested by Precision 
Scanning, using a mobile retroreflectivity van in December 2008 and had passed the initial 
acceptance values. Also observed was the striping on Rte. 370 that had already been placed.  The 
grinding for the skips looked very good as did the placement of the white stripe inside the black 
background. Contrast pavement markings were required on all white dashed pavement markings 
when applied on concrete pavement. They have to meet job special provision, JSP 08-07, which 
requires a 1 ½” border of black on either side of the white skip and the white skip shall be 

                                             Figure 4 - Close up through magnifier shows a great number of wet- 
      reflective beads (the clusters) the others are glass beads.                                        
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located within the black paint area with black on both the leading and trailing edges.  Also 
observed was the striping operations going on at the I-55 Southbound project, which looked 
good and appeared within specifications.  A visual inspection was also made of MO 141 in St. 
Louis on August 11, 2009; this was the last section of roadway to be striped and was completed 
in July 2009. All the routes were later tested for retro-reflectivity by Precision Scan and passed 
the initial acceptance values. 
 

 
Figure 5 - MO 141 in St. Louis. Note all lines are newly applied and were painted  
in side grooved or milled slot in the concrete pavement.  
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Figure 6 - Close up of dashed lane lines (skips): Note the black background paint applied within 
grooved area and white stripe well inside the borders meeting JSP 08-07 requirements. 
 
The contract calls for mobile retroreflectivity van data from five (5) evaluation periods, one 
initial evaluation and four warranty evaluations. All initial evaluations are complete and met 
requirements. In the future four (4) more Warranty evaluations will be performed. They will be 
performed from April 1 – June 1 prior to each payment period as per the contract. 
 

Conclusions and Recommendations  
MoDOT has made a commitment to providing better more visible striping to its motorists 
especially on major highways.  For a 4-inch line on a minor road MoDOT’s cost for striping is 
approximately 4.2 cents per foot.  This is quite a contrast with the current cost of the 6-inch wide  
3M wet-reflective tape at $5.00 a linear foot used on a major divided highway. An alternative 
system or kind of contracting needed to be found to reduce the cost for striping on major 
highways. The average cost for the Poly-Carb striping that was used for this project was less than
half as much at $2.37 per linear foot.   
 
This Striping and Striping Warranty contract put down over 2.9 million feet or 550 lane miles of 
striping on 162.5 lane miles of major divided highway on routes in urban areas of Kansas City 
and St. Louis. Poly-Carb’s two different sub-contractors applied all the striping within MoDOT 
specifications and to width, alignment and appearance tolerances. The striping system was 
installed by two different crews in high traffic conditions on opposite sides of the state which 
proves that it is a robust easily installed quality striping system, at least initially. Retroreflectivity 
readings of the contract were met for all of the 13 different projects for the initial period. 
Readings were specified to be a minimum of 450 for white and 300 for yellow; the lowest 
average measured retroreflective readings were 506 for white and 349 for yellow and the highest 
average readings were almost double the minimum specified at 800 for white and 535 for yellow.  
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It remains to be seen what the annual readings will be for the next four years but the initial 
retroreflectivity readings were much higher than expected. The contractors request in his Value 
Engineering proposal to lower the minimum retroreflectivity readings for warranty periods 1 thru 
4 were either fears the product couldn’t maintain high retroreflectivity for four years or were just 
an attempt at lowering his risk. The answer to the quality of the striping will have to wait until 
the annual inspections but so far the test section done in Northeast Missouri and the initial 
readings on this contract look promising.  
 
As far as the Striping Warranty went it is believed it did quite a bit to bring down the cost and 
keep the quality high for this specialized product of high visibility, long lasting pavement 
striping.  Although it went through some changes after the contractor, Poly-Carb, presented their 
Value Engineering proposal it still worked as a performance based warranty contract. The 
biggest change was the payment percentages allowing Poly-Carb much more money at the time 
the installation was finished and accepted and limiting the four inspection periods to only 10% of 
the contract price.  The way it was structured, however, the VE proposal gave MoDOT a quality 
job and an extra savings of $600,000 and gave the contractor good compensation for the 
additional risk they were taking compared to a standard contract.   
 
Literature shows that the performance based warranty contracts work best on road maintenance 
type projects and on large projects with a long term.  The contractor deserves to be compensated 
for the additional risk that he assumes but on a job like this there is an opportunity for him and 
the state to both realize some savings. This approach can not be used on all projects but was a 
perfect fit for this project to provide a statewide Striping and Striping Warranty throughout the 
state of Missouri for 2009 through 2013. 
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MISSOURI DEPARTMENT OF TRANSPORTATION 
JEFFERSON CITY, MISSOURI 
Striping and Striping Warrantv 

Request No. 2-O80717CB 
1. Introduction: 

1.1 This solicitation seeks bids from qualified organizations to provide Striping and Striping 
Warranty throughout the state of Missouri with an effective contract period from the Notice to . 
Proceed through June 30,2012, to the Missouri Highways and Transportation Commission 
(MHTC) and Missouri Department of Transportation (MoDOT), hereinafter referred to as MoDOT. 

2. Scope of Work 

2.1 General Requirements 

Services: The Offeror shall provide the following professional services: 

Contractor to provide and install durable permanent pavement markings on various route in the 
St. Louis and Kansas City metropolitan areas that meet MoDOT defined performance criteria. 
The contractor will also warranty their product for a period of 4 years after the installation. 
Existing pavement markings will be removed and the contractor will install their system 
according to the guidelines described in the following. This includes mainline and ramp 
markings, mainline turn lanes and crossovers on the mainline. Outer roads and crossroads at 
interchanges are not included. 

MoDOT will establish defined performance criteria for retroreflectivity, presence and 
color. 
MoDOT will evaluate the pavement markings on the various routes from April 1 - 
June 1 during the contract period, for a total of 4 warranty evaluations. 
An initial evaluation will be done before the end of 2008 to determine if the initial 
performance criteria are met. 
Pavement markings will be evaluated in 1 .O-mile segments. 
The total contract price will be divided into 5 potential payments. The payment for 
the initial evaluation will be twelve (12) percent of the total contract cost. There will 
be four (4) warranty evaluations which will each be eligible for a maximum of 
twenty-two (22) percent of the total contract cost. 
Contractor payment will be based on the number of segments meeting or exceeding 
performance criteria. 
Contractor will provide per foot unit costs for replacement due to maintenance 
activities. 
The various routes to be covered by this contract are listed in attachment A. I 
Estimated quantities of pavement markings to be installed are listed in attachment B. 
The contractor will provide wet reflective pavement markings unless the existing 
markings are in a milled rumble. 
The contractor will complete installation of their pavement marking system on all of 
the various routes by October 3 1,2008. 
The contractor will be allowed only one application of their pavement marking 
system. This excludes any restriping due to maintenance damage. 
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m. The contractor will be allowed to restripe up to 2.5 percent of the total pavement 

marking applied in a calendar year without effecting payment. 
n. Intersection markings, such as stop bars, turn arrows and hash marks are not part of 

this contract and will be maintained by MoDOT forces. 
o. The contractor will be responsible for the following marking at interchanges and 

intersections. 
Interchanges - the contractor is expected to stripe the ramps to the ramp 
terminus. Normally this is where the ramp intersects the crossroad. For 
directional interchanges, the contractor will stripe the ramps to where they 
terminate on the other freeway. 
At Grade Crossovers or signalized intersections - the contractor will be 
responsible for all long line markings within and approaching the intersection. 
Pavement markings on the side street approaches will not be the contractor's 
responsibility. 

Specific Requirements: 

PERFORMANCE CRITERIA 

Performance criteria will be based on what MoDOT considers the minimum acceptable level. 

Width and Ali~nment 

All white markings 6 inches wide. 
All yellow markings 6 inches wide. 
Gore markings will be 12 inches wide. 
Any skip markings or solid lines inside of the edgelines on concrete surfaces will be 
contrast marking according to the attached job special provision. 

Lateral deviation shall not exceed one inch in 100 feet. 
Length of ten-foot skip markings shall not deviate more than 3 inches. 

Marking Width Tolerance 
Marking Width 

4 inch 
Requirement 
h 114 inch 

6 inch h 114 inch 
10 inches and above h 112 inch 

Retroreflectivitv 

Initial retroreflectivity measured after 7 days but no more than 45 days after the 
installation of the pavement markings shall meet the following table: 
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The long term warranted retroreflectivity shall meet the following table: 

Initial Performance Retroreflectivity 
Criteria 

mcdlm2/Iux 30 meter Laserlux 
White Yellow 

450 3 00 

Performance Retroreflectivity Criteria 
mcd/m2/lux 30 meter Laserlux 
White Yellow 

Chromaticitv 

Chromaticity shall be within the following FHWA approved color boxes for the life of 
the marking material. 

Daytime Color Specification Limits for Retroreflective Pavement Marking Material With CIE 2" 
Standard Observer and 4510 (0145) Geometry and CIE Standard Illurninant D(j5 

Appearance 

Ninety-five percent (95%) of the total pavement marking material in a 1.0 mile segment 
shall remain in place. 
More than fifty-five percent (50%) of any individual skip shall be in place. 

2.3 Performance Evaluation 

Chromaticity Coordinates (Corner Points) 
Color 1 2 3 4 

X Y X Y X Y X Y 
White 

0.355 0.355 0.305 0.305 0.285 0.325 0.335 0.375 
Yellow 

0.560 0.440 0.490 0.510 0.420 0.440 0.460 0.400 
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MoDOT along with contractor representatives will do measurements of the performance criteria. 
The evaluations will be done by: 

Width and Alignment - during the collection of the retroreflectivity data. If the 
evaluation team is concerned about the width or alignment of a segment, field 
measurements will be taken by the team to verify performance. 
Retroreflectivity - primarily with a Laserlux van, handheld retroreflectometers may also 
be used for spot checks. Retroreflectivity will be strictly based on the retroreflectometer 
results for each segment. 
Chromaticity - by the MoDOT Chemical Lab at designated test sections using a handheld 
instrument. Chromaticity readings will be taken when the evaluation team is concerned 
that the color of a segment may be outside of the allowed coordinate box. 
Appearance - based on subjectivity ratings made during the collection of the 
retroreflectivity data. If the evaluation team is concerned about the appearance 
performance of a segment, field evaluations will be taken by the team to verify 
performance. 

Retroreflectometer Calibration 

The Laserlux van will be calibrated according to manufacturer's recommendations. The contractor is 
invited to participate in the calibration process to assure agreement with the calibration. If handheld 
retroreflectometers are used, they also will be calibrated to manufacturer's recommendations. 

Evaluation Periods 

There will be five (5) evaluation periods, one initial evaluation and four warranty evaluations. 

The initial evaluation period will be conducted between seven and forty-five days after the 
pavement markings have been placed. This evaluation period will focus on meeting the initial 
retroreflectivity requirements as well as alignment, width and color. 

Warranty evaluation of pavement markings on the various routes will be conducted from April 1 
- June 1 prior to each payment period. 

The contractor will be notified 1 week before evaluations are to begin to send a representative. 
The contractor will be supplied a fill report at the end of each evaluation period. 

In addition, MoDOT will reserve the right to randomly inspect any of the pavement markings on 
the various routes outside of the payment evaluation periods. These inspections will be part of 
quality assurance (QA) auditing. The contractor will be notified of the results of these QA 
auditing inspections. 
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Contractor Payments 

Payments to the contractor will be based on performance evaluations. Payments will be based on 
the following: 

The contract will be bid as one complete total cost to provide and install warranted 
pavement markings on the various routes for the duration of the contract period. 
This total bid price will be divided into 5 potential payment amounts based on the 
following table. 

Each of these amounts will be the maximum payment available to the contractor per 
payment period. 
Payment will be based on the performance of individual 1.0 mile segments. 
The total payment available for the performance period will be divided by the available 
number of 1.0 mile segments available during that payment period. 
Each line on the various routes will be evaluated individually. 
Payment will be based on those segments per line that meet or exceed the performance 
criteria. 
Failure to meet the performance criteria on any 1.0 mile segment of a line will result in 
no payment for that segment. 
All repairs shall be completed by Memorial Day. 
Contractor payments will be made according to the following schedule; 

Payment Percentages Table 
Evaluation Period Maximum Percent of Total 

Contract price Available 
Initial Performance 12 
Warranty Performance 1 22 
Warranty Performance 2 22 
Warranty Performance 3 22 
Warranty Performance 4 22 
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I Payment Schedule I 
When I Pay Period I 

December 3 1,2008 
June 30,2009 
June 30,2010 
June 30,201 1 
June 30,2012 

The contractor will be allowed to repair up to 2.5 percent of the total pavement markings applied 
in a year and still receive full payment for the next warranty payment period. Failure of more 
than 2.5 percent of the total pavement markings will deducted for the amount of payment due for 
that warranty pay period. , 

Dispute Resolution 

If there are irreconcilable disagreements on the retroreflectivity results, the contractor may hire, 
at their expense, a third party, approved by MoDOT, to take retroreflectivity readings. These 
readings will be the final numbers used in determining payment. 

Material 

The contractor has full choice on what material to use to meet the performance criteria, with the 
following considerations. The contractor has the option of deciding the amount and type of 
yellow pigment for yellow material. The contractor shall certify that all yellow materials using 
lead chromate pigments shall meet the criteria of non-hazardous waste as defined by 40 CFR 
26 1.24 when tested in accordance with EPA Method 13 1 1, Toxicity Characteristics Leaching 
Procedures (TCLP). The striping and marking material, upon preparation and installation, shall 
not exude fumes that are toxic, or detrimental to persons or property. All material using lead free 
pigments shall not contain either lead or other Resource Conservation and Recovery Act 
(RCRA) materials, in excess of the standard defined by EPA Method 3050 and 6010. 

Traffic Control 

The contractor shall be responsible for providing all traffic control during the pavement marking 
operations. Traffic control shall be in accordance with the MoDOT TrafJic Control for Field 
Operations manual. The contractor shall notify the appropriate Work Zone Coordinator at a 
MoDOT District Office two (2) MoDOT working days in advance of any work being performed. 
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Unless the material is track free at the end of the contractor's application train, traffic 
channelizers shall be used to protect the markings from traffic. Any claims resulting from 
vehicles tracking the freshly applied material will be the responsibility of the contractor. 

There may be some time restrictions applied as needed, or due to incidents, planned events that 
generate increased traffic, or to coordinate with other roadway work going on. Due to traffic 
volumes, the majority of work in the St. Louis and Kansas City areas will be done at night. The 
District Work Zone Coordinator will advise the contractor if any of the work will be allowed 
during daylight hours. 

Removal of Existing Markinps 

When removing existing pavement marking, the method of surface preparation or removal shall 
not cause structural damage to the pavement. Current acceptable methods are water blasting, 
shot blasting or grinding. 

The contractor is expected to have neat, crisp lines. When existing markings are being removed 
for the application of the contractor's markings, the contractor will completely remove those 
markings that will impact the appearance of their markings. As an example, skips that have 
become too wide or too long due to multiple stripings, will be totally removed before the 
contractor installs their markings. 

Layout of New Markings 

Prior to installing any permanent pavement markings, the contractor shall notify the Traffic 
Section at the appropriate District Office. MoDOT forces will work with the contractor to locate 
the type, color and width of markings prior to placement. Failure of the contractor to contact 
MoDOT prior to the installation of permanent markings will cause any markings done not in 
accordance with MoDOT pavement marking guidelines to be considered failed and not available 
for payment. 

Maintenance Activities 

During the course of this contract there will be locations where maintenance of the surface or 
shoulders will be required. If the maintenance activities degrade or destroy the pavement 
markings, the contractor will not be held responsible. The contractor will provide MoDOT with 
a unit price, per foot, for replacing permanent pavement markings damaged by maintenance 
activities. 

When either 500 feet or more of continuous line is missing or when 1000 feet or more within a 
1-mile stretch are missing, the contractor will begin repair activities. MoDOT will notify the 
contractor when and where repairs need to be made. 

Damage by Others 
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If other contractors working on the various routes damage existing contractor installed lines, 
repair will be handled the same as for maintenance activities. 

Damage to Pavement 

The pavement markings used by the contractor shall not cause any noticeable damage to the 
pavement over the life of the contract. 

Grooved Installation 

The contractor will be allowed to install the permanent markings in a groove, if the installation is 
in accordance with manufacturer's recommendations. The groove area shall meet the following 
tolerances: 

Not more than 1 inch wider than the pavement marking 
Not more than 2 foot longer than the pavement marking 
Not deviate laterally more than 318 inch in 10 feet 
Depth in accordance with manufacturer's recommendations 
The entire area of the groove shall be sealed with either the permanent pavement 
marking or other approved sealer. 

Failure to meet the above tolerances will result in failure of the markings and no payment will be 
made. 

Warranty 

The contractor shall warrant that all pavement markings are in accordance with the performance 
criteria as defined in this contract., Any pavement markings failing to meet the performance 
criteria will not be eligible for payment. Failure of the pavement markings due to, but not 
necessarily limited to, damage by traffic, anti-skid materials, studded tires, tire chains, chemical 
deicers, snowplowing or other loss of material will be considered cause for no payment. If the 
markings are damaged by pavement failure or MoDOT surface maintenance operations, the 
contractor shall replace the damaged markings at the agreed unit price. Evaluation of 
performance criteria will be done as previously described. 

Default 

If during any evaluation period, more than ten (10) percent of the pavement markings on the 
various routes are determined to have failed to meet the performance criteria, the contractor shall 
be considered in default. The contractor will provide, in writing, to MoDOT a plan to remedy 
the failures. The contractor will not implement their plan without prior approval from MoDOT. 
If MoDOT rejects the remediation plan, this contract will be cancelled with no fitrther payment 
due the contractor. 
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Exclusions 

Some of the sections currently have Type 2 tape installed on the lane lines. Removing and 
replacing this tape is not part of the contract. Any tape that is damaged ,by the contractor's 
activities shall be replaced by the contractor at no cost to the Commission. 

Comparison 

As a comparison for determining the pricing of the warranty system, MoDOT is providing the 
following estimate of the current pavement marking system. The example uses one direction of 
a divided highway, one mile in length. The estimate is based on the following materials: 

Skips are type 2 tape installed once. 
Edgelines are contractor installed wet reflective paint installed the first year and restriped by 

MoDOT forces with high build wet reflective paint in years 2, 3 and 4. 

Our estimated costs, per mile of a two lane, one direction divided highway are: 

Asphalt $13,851.02 per mile 
Concrete $14,775.02 per mile 

The contractor, as part of their submittal, will provide a breakdown of costs per one mile of 
divided highway similar to the above. 

I 
3. Bid Submission 

3.1 Each bid must be mailed or hand-delivered in a sealed package to the RFB Coordinator at the 
General Services Procurement Office. All questions regarding the RFB shall be submitted to the 
RFB Coordinator. All bids must be received at the General Services Procurement Office located at 
830 MoDOT Drive, no later than 10:OO AM, CDT, July 17,2008. 

RFB Coordinator: 

Ms. Cheryl Bonner 
Missouri Department of Transportation 
830 MoDOT Drive; Jefferson City, MO 65109 
P.O. Box 270; Jefferson City, MO 65102 
PHONE: (573) 526-8194; FAX: (573) 526-1218 

All bids must be received in a sealed package clearly marked "Striping and Striping 
Warranty". 

\ 
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3.2 Bid GuarantvIContract Bond: 

The Contractor shall provide to the Commission and maintain at all times during the term of the 
Contract security for performance of the Work as described below (or other assurance 
satisfactory to the Commission in its sole discretion). Each bond required hereunder shall be 
provided by a Surety licensed as surety, and qualified to do business in the State of Missouri. 
The Surety shall be listed in the current United States ~ e ~ a r & e n t  of the Treasury, Fiscal 
Service, Department Circular 570, Companies Holding Certificates of Authority as Acceptable 
Sureties on Federal Bonds and as Acceptable Reinsuring Companies. The Contract bonds may 
not be in excess of the underwriting limitation listed in the circular. All bonds shall survive until 
all work bonded is completed and accepted. 

Each bid shall be accompanied by a Bid Bond, Certified Check, Cashier's Check or Bank Money 
Order payable to the Director of Revenue-Credit State Road Fund for an amount equal to Five 
(5) Per Cent of the amount of the BID submitted, as a guarantee that the bidder, if awarded the 
contract, shall annually provide an acceptable performance and payment (Contract bond) or a 
cashier's check, a bank money order or a certified check made payable to "Director of 
Revenue-Credit State Road Fund" in an amount of the contract price of all the work eligible for 
payment that year. 

If a BID BOND is used (in lieu of a certified check, cashier's check, or bank money order), it 
must be in the form provided and executed by the bidder as principal and by a surety company 
authorized to do business in the State of Missouri as surety. The agent executing the same on 
behalf of the surety company must attach a current Power of Attorney setting forth his authority 
to execute the bond involved. 

3.3 Bids will be reviewed to determine if it complies with the mandatory requirements and to 
determine the lowest and responsive bid. 

3.4 Cost Determination - The low bid shall be determined by the lowest cost submitted on the 
pricing page. 

3.5 Contract Award - The contract will be awarded to the lowest responsive bidder determined 
as specified above. 

a. Award of this bid will be made on an "All or None" basis after reviewing all 
options, and by using the "lowest and bestyy principle of award, providing the prices 
are acceptable to the Commission. In the event of tie low bids, the Commission 
reserves the right to establish the method to be used in determining the award. 

3.6 Open CompetitionlRequest for Bid Document 
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a. It shall be the bidder's responsibility to ask questions, request changes or 

clarification, or otherwise advise MoDOT if any language, specifications or 
requirements of an RFB appear to be ambiguous, contradictory, andlor arbitrary, or 
appear to inadvertently restrict or limit the requirements stated in the RFB to a 
single source. Any and all communication from bidders regarding specifications, 
requirements, competitive bid process, etc., must be directed to the buyer from the 
MoDOT, unless the RFB specifically refers the bidder to another contact. Such 
communication should be received at least five (5) working days prior to the official 
bid opening date. 
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(A) IFIEE SCHIEDUILE: The Offeror shall indicate below all fees for providing services in 
accordance with the provisions and requirements stated herein. 

A. 5 Year Performance Striping 
- 

B. Per foot cost for striping due to 
maintenance activities. $ 27.00* 

* Assuming 500 linear feet per instance. 
Award will be based on the prices submitted in item A above. 

Pavement Marking System 

Offerer to describe the pavement marking system(s) proposed for this contract. The proposed 
pavement marking system(s) will not be part of the bid evaluation but is for informational 
purposes only. 

The system consists of a proven, sophisticated, thermosetting 

hybrid polymer technology saturated with proven reflective 

media to deliver expected performance criteria mentioned herein. 

Controller 

Signature Title 
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Description of the computation of the $/mile for this bid 

Description LF 
White Solid 1,296,541 
Yellow Solid 1,081,575 
Intermittent White 408,030 
Total Feet Striped 2,786,146' 

Feet per mile 5280 
Liner miles striped (Total Feet StripedIFeet per mile) 528 
Stripe miles per 2 lane, one direction highway 2.25 
Miles striped (Linear miles strippedlstriped miles per 2 lane, one direction highway) 235 

Bid Amount 
$/Mile (Bid AmountlMiles Striped) 1 

7,166,400 
30,557 











Attachment A - District 4 Kansas City Area 























ADDENDUM 001 
REQUEST FOR BIDS 

Striping and Striping Warranty 
RFB # 2-080717CB 

Bidders shall acknowledge receipt of Addendum 001 (ONE) by signing and 
including it with the original bid. All other terms and conditions.remain 
unchanged and in.full.force. 

'THE BID CLOSING DATE HAS BEEN CHANGED'TO JULY 24, 
2008, ... OM .OW BEFORE 2 0 0  P.M. ;LOCALTIME. 

Please see ,the .attachment detailing f he process ,forthe .submission of written 
questions. 

Page 1 of 2 

.QY 

Name and Title of Signer Name and Title of Department Authority 
(Print or type) 

RAYMOND SOMICH 
Cheryl Bonner 
Senior General Services Specialist 

MARKET MANAGER 

Bidder Signature 

%gd&=~ 42 
(signathe of person authorized to sign) (~uthorizingkhgnature) . 
Date Signed: JULY 23 , 20 0 8 Date Signed: 0711 0108 



Written Questions: Written questions regarding this RFB'W~II be accepted via 
fax (573-526-1 218), Email (Chervl.Bonner@,modot.mo.~v), or mail (Missouri 
Department of Transportation, Attn: Cheryl Bonner - Senior General Services 
Specialist, P.O. Box 270, Jefferson City, MO 65102) until July 16, 2008 at 4:00 
p.m. All questions must be directed to Cheryl Bonner. The deadlinefor MoDOT 
issuing responses to written comments is July 18, 2008, 4:00 pm, 

Page 2 of2  



RFB 2-080717CB - Addendum #2 - Questions Submitted1 Answers 

1. Will there be a Pre-Bid Conference? If so, When and where? 

No 
2. Will MoDOT accept annual renewable bonds for this project? 

Yes 

3. Per paragraph 2.1 section j; please define "wet reflective" also what are 
the reflectivity requirements? How will the lines be read for wet reflectivity? 

Wet reflective means using one of the wet reflective systems that MoDOT is 
aware of. At this time, it would be the wet reflective beads manufactured by 
either 3M, Swarco or Potter's or the wet reflective tape from 3M. We are open to 
other systems if the contractor can show they have used it in another state and 
provide the state contacts that can verify the system is wet reflective. At this 
time, there is not a dependable way to measure the wet reflective properties of 
pavement markings in a large scale. Wet reflectivity will be determined by 
looking at random sections of the applied lines to assure that the specified 
system, including the wet reflective properties, are in place. 

4. Under "Grooved Installation" on page 9; please elaborate on the 
requirements of the last bullet point regarding "sealing" 

We want to avoid exposing pavement by excessive grooving. Ideally, the groove 
would be cut the appropriate size for the marking to be applied. If removal of the 
existing pavement marking involves an area 100 percent larger than the groove 
required for permanent marking, then the area beyond the groove will need to be 
sealed with an appropriate sealer for the type of pavement. 

5. Please provide the pavement type for the roads in the St. Louis Area. You 
provided this for the roads in the Kansas City area. 

All of the roads listed in the St. Louis area are concrete. 

6. When will these questions be answered? 
All questions will be answered and an addendum will be issued by 400 p.m. on 
July 18, 2008. 

7. We were wondering what the deduction rate was between 2 112% and 
10% when you are then in default. 



The deduction would be a straight percent for percent reduction. As an example, 
if 5 percent of the markings needed to be replaced, the contractor payment would 
be reduced by 5 percent. 

8. Are you stating that in your hypothetical you would restripe the job every 
year yourself or are you saying if we bid to install wet reflective paint the 
state of Missouri will be restriping our roads every year and handling the 
maintenance on those roads? 

Our hypothetical is based if this warranty project does not happen and we 
maintain the markings with our current systems and process. The warranty 
striping is expected to be placed once and remain for the duration of the warranty 
period. 

The example is based on our current system of 3M tape on the skips and 
MoDOT applied paint on the edgelines. The tape being applied once and our 
crews painting the edgelines each year for 4 years. This is shown as a 
comparison on what it would cost us if we did not do the warranty striping project 
versus what a per mile cost would be for the contractor's proposed system. 

9. How can Missouri show yearly recapping when we can only restripe 2.5% 
or are you allowing for restripe every year and after the reflectivity testing 
we can only repair up to 2.5%? 

We do not want yearly recapping. What we are ideally looking for is a system 
that will be put down once and will last without additional work for the full 4 years. 
We allow the 2.5 percent realizing that even the best designed system will have 
some failures out on the road. 

10. Are there any performance requirements for wet reflectivity given that 
wet reflective markings are required under Section 2.1 .j? 

See number 3 above. 

11. Can you clarify the statement on page 7 that reads, "Failure of more than 
2.5 percent of the total pavement markings will deducted for the amount 
of payment due for that warranty pay period."? Does this modify the 
payment provisions described on page 6? 

Yes. As described above in number 7, the amount due a contractor will be 
reduced by the percent of restriping they need to do over 2.5 percent. 

12. For the purposes of defining default, does the 10% maximum failure refer 
to 10% of the 1.0 mile segments, or 10% of all markings? 

The 10 percent is the aggregate total of all the lines placed. 



13.The request document includes detail on the number of lanes in each 
direction for each road, tabulated with a mileage log for some, but not all 
segments. Is this detailed information available for all D4 segments? 

We do not have the same detailed information for the roads in the Kansas City 
area, but we are providing the following table that lists the number of lanes per 
direction in the Kansas City area. 

14. Is road surface type available for all D6 segments? 

See the answer to question 5. 

15. Does the current pavement marking system, provided as a means to 
compare pricing, meet or exceed the performance criteria of Section 2.2 
at all times during the year? 

No, we do not hold waterborne paint to the performance criteria in this RFB. 

16. In the St. Louis area, can the state document how much pavement is 
concrete/asphalt, and identify the sections in the tables provided? 

Route TMS Starting Log Point TMS Ending Log Point Direction Number of Lanes 

MO 291 12.471 16.962 N 2 

32.455 36.734 S 2 

1-70 15.455 20.389 E 3 

231.114 236.053 W 3 

MO 152 0.122 16.881 E 2 

0.017 16.88 W 2 

US 50 12.819 28.416 E 2 

234.037 249.583 W 2 

MO 291 17.779 21.065 N 2 

28.257 31.603 S 2 

Rte 7 107.958 147.01 5 N 2 

40.105 78.902 S 2 

US 71 190.995 198.632 N 3 

11 8.279 126.137 S 3 



See number 3 above. 

17. Due to the late start of this project, and the short completion date, can 
the project be extended for a completion date of May 31, 2009? 

th 
a. Assuming award date August 24 , affords 67 calendar days, 

realistically 30% of days are lost due to weather, leaves little 
time for &mpletion in a cost effective, reliable and safe 
environment. 

We understand the time constraints a contractor will be under, but we want the 
work completed this year. 

18. Due to the fact that the long term reflectivity on rumble strips is 
unknown, as well as, if contractors even have the ability to recess in 
rumble strips, can the reflectivity requirements be waived for rumble 
strips or held to a lower value? 

No, we expect all of the pavement markings to meet the same performance 
measures. 

19. If the default cut off is 10% then contractor needs to be allowed to 
remedy up to 10% 

The contractor will be allowed to remedy up to 10 percent, however there will be 
a deduction in payment for that percentage over 2.5 percent. 

20. Clarify the impact of %age defaults. There is ambiguity in segment, 
section, route and default definitions related to that. 

If more than 10 percent of the total applied markings are determined to be failed, 
that is when default will be considered. 

rd 
21. After the 3 evaluation; if needed, can contractors be allowed a one 

time recapping opportunity for anylall sections of the project? 

No larg'e scale recapping will be allowed. The contractor will be allowed to 
replace up to 2.5 percent per year with no impact on pay. From 2.5 percent to 10 
percent per year will be reduction in payment and over 10 percent will be 
considered default. 

22. Can state clearly identify the location and length of the type 2 tape that 
is being excluded in project per page l o ?  

The only section of road that has 3M tape currently installed is MO 364. 



23. Comparison of State estimates are unfair and disregard a private 
enterprise burdens of taxes, overheads etc. 

We understand that but offer it as a guide to what we are thinking when 
evaluating the cost of the warranty striping. 

24. Can bidders submit a revised payment plan for the state to review for 
considerations? 

25. Can bidders submit a proposal with upfront payment plan? 

26. Payment at 22% should be offered if stripes meet 48 month RR values 
and continue to deliver at 60 month period. 

After the initial performance review, each of the four warranty performance 
evaluations, which will be an annual event, will pay up to 22 percent of the total 
contract price. The final warranty performance payment in 2012 will be the end 
of the contract. 

27. We understand that annual renewable bonds are acceptable. Please 
tell us what the amount will be each year, i.e. will the bond amount be for 
the receipts due that year? 

The Performance and Payment Bond issued annually will be based on 100% of 
the contracted work to be done that year. 

Annual payment bond percentages: 

Year 1 - 34% of contract price 
Year 2 - 22% of contract price 
Year 3 - 22% of contract price 
Year 4 - 22% of contract price 
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I-70 Poly-Carb 1 Mile Intervals
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB 0.0
8/28/2009 98S02F0J I-70 7.0 21.0 14.0 Jackson E LEL EPOXY 2009 5 464 69 0% 100% 0% 0% 0% 0% 23% 77%
8/28/2009 98S02G0J I-70 21.0 7.0 14.0 Jackson W LEL EPOXY 2009 5 491 78 0% 100% 0% 0% 0% 0% 14% 86%

0.0 % LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
0.0 < MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
0.0 300 300 MCD MCD MCD MCD MCD MCD
0.0

8/28/2009 98S02I0J I-70 15.0 21.0 6.0 Jackson E LL EPOXY 2009 5 663 116 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S02J0J I-70 21.0 7.0 14.0 Jackson W LL EPOXY 2009 5 745 112 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01J0G I-70 15.0 21.0 6.0 Jackson E LL 2 EPOXY 2009 5 594 93 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01K0G I-70 21.0 15.0 6.0 Jackson W LL 2 EPOXY 2009 5 646 83 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01L0G I-70 15.0 21.0 6.0 Jackson E LL 3 EPOXY 2009 5 689 86 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01M0G I-70 21.0 15.0 6.0 Jackson W LL 3 EPOXY 2009 5 601 76 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01H0G I-70 7.0 21.0 14.0 Jackson E REL EPOXY 2009 5 653 81 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01I0G I-70 21.0 7.0 14.0 Jackson W REL EPOXY 2009 5 615 92 0% 100% 0% 0% 0% 0% 0% 100%

TOTAL LINE MILES SURVEYED = 100.00

0.00 0.00 0.00 0.00 3.22 10.78 0 0 0 0 23 77 100
0.00 0.00 0.00 0.00 1.96 12.04 0 0 0 0 14 86 100

0.00 0.00 0.00 0.00 0.00 6.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 0.00 14.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 0.00 6.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 0.00 6.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 0.00 6.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 0.00 6.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 0.00 14.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 0.00 14.00 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

5.18
5.18%

94.82
94.82%

100.00
100.00%

wenzlj
Typewritten Text
I-70, Manchester to 291/470 & I-70, 291/470 to MO 7

wenzlj
Typewritten Text



I-70 Poly-Carb
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/28/2009 98S0250J I-70 7.7 15.4 Jackson E LEL EPOXY 2009 5 449 55 0% 100% 0% 0% 0% 0% 58% 42%
8/28/2009 98S0290J I-70 231.1 235.8 Jackson W LEL EPOXY 2009 5 530 84 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S02D0J I-70 15.4 20.7 Jackson E LEL EPOXY 2009 5 468 62 0% 100% 0% 0% 0% 0% 38% 62%
8/28/2009 98S02E0J I-70 13.7 21.6 Jackson W LEL EPOXY 2009 5 486 78 0% 100% 0% 0% 0% 0% 29% 71%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/28/2009 98S02B0J I-70 15.4 20.6 Jackson E LL EPOXY 2009 5 622 91 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S02C0J I-70 231.1 236.1 Jackson W LL EPOXY 2009 5 733 101 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01C0G I-70 15.4 20.6 Jackson E LL 2 EPOXY 2009 5 559 69 4% 96% 0% 0% 0% 0% 4% 96%
8/28/2009 98S01D0G I-70 231.1 236.1 Jackson W LL 2 EPOXY 2009 5 665 81 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01E0G I-70 15.4 20.7 Jackson E LL 3 EPOXY 2009 5 690 84 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01F0G I-70 231.1 236.1 Jackson W LL 3 EPOXY 2009 5 637 95 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S0160G I-70 7.7 20.8 Jackson E REL EPOXY 2009 5 669 78 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01B0G I-70 231.1 236.1 Jackson W REL EPOXY 2009 5 628 95 0% 100% 0% 0% 0% 0% 0% 100%
8/28/2009 98S01G0G I-70 13.7 21.4 Jackson W REL EPOXY 2009 5 549 76 5% 95% 0% 0% 0% 0% 5% 95%

TOTAL LINE MILES SURVEYED = 82.10

0.00 0.00 0.00 0.00 3.23 0 0 0 0 58 42 100
0.00 0.00 0.00 0.00 4.70 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 3.29 0 0 0 0 38 62 100
0.00 0.00 0.00 0.00 5.61 0 0 0 0 29 71 100

0.00 0.00 0.00 0.00 5.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 5.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.99 0 0 0 0 4 96 100
0.00 0.00 0.00 0.00 5.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 5.30 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 5.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 13.10 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 5.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 7.32 0 0 0 0 5 95 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

72.74 82.10
88.59% 100.00%



MO 13 POLY CARB 1 MILE INTERVALS
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 98205P0P 13 209.3 218.7 Ray-Lafayette N LEL EPOXY 2009 5 534 92 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98205Q0P 13 73.8 83.0 Ray-Lafayette S LEL EPOXY 2009 5 544 105 0% 100% 0% 0% 0% 0% 10% 90%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 98202F0J 13 209.3 218.7 Ray-Lafayette N LL EPOXY 2009 5 838 98 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202G0J 13 73.8 83.0 Ray-Lafayette S LL EPOXY 2009 5 813 80 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202D0J 13 209.3 218.7 Ray-Lafayette N REL EPOXY 2009 5 799 86 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202E0J 13 73.8 83.0 Ray-Lafayette S REL EPOXY 2009 5 828 94 0% 100% 0% 0% 0% 0% 0% 100%

TOTAL LINE MILES SURVEYED = 55.80

0.00 0.00 0.00 0.00 9.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 8.28 0 0 0 0 10 90 100

0.00 0.00 0.00 0.00 9.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 9.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 9.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 9.20 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

54.88
98.35%

55.80
100.00%



MO 13 POLY CARB.xls
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 98205P0P 13 209.3 218.7 Ray-Lafayette N LEL EPOXY 2009 5 534 92 0% 100% 0% 0% 0% 0% 4% 96%
8/2/2009 98205Q0P 13 73.8 83.0 Ray-Lafayette S LEL EPOXY 2009 5 544 105 0% 100% 0% 0% 0% 0% 11% 89%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 98202F0J 13 209.3 218.7 Ray-Lafayette N LL EPOXY 2009 5 838 98 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202G0J 13 73.8 83.0 Ray-Lafayette S LL EPOXY 2009 5 813 80 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202D0J 13 209.3 218.7 Ray-Lafayette N REL EPOXY 2009 5 799 86 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202E0J 13 73.8 83.0 Ray-Lafayette S REL EPOXY 2009 5 828 94 0% 100% 0% 0% 0% 0% 0% 100%

TOTAL LINE MILES SURVEYED = 55.80

0.00 0.00 0.00 0.00 9.02 0 0 0 0 4 96 100
0.00 0.00 0.00 0.00 8.19 0 0 0 0 11 89 100

0.00 0.00 0.00 0.00 9.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 9.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 9.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 9.20 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

54.41
97.51%

55.80
100.00%



US 24 POLY CARB 1 MILE INTERVALS.xls
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 98205L0P 24 18.3 28.3 Jackson E LEL EPOXY 2009 5 495 107 0% 100% 0% 0% 0% 0% 30% 70%
8/2/2009 98205M0P 24 0.0 10.2 Jackson W LEL EPOXY 2009 5 472 108 0% 100% 0% 0% 0% 0% 50% 50%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 98205N0P 24 18.3 28.3 Jackson E LL EPOXY 2009 5 725 91 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98205O0P 24 0.0 10.2 Jackson W LL EPOXY 2009 5 661 97 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202B0J 24 18.3 28.3 Jackson E REL EPOXY 2009 5 753 83 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202C0J 24 0.0 10.2 Jackson W REL EPOXY 2009 5 747 81 0% 100% 0% 0% 0% 0% 0% 100%

TOTAL LINE MILES SURVEYED = 60.60

0.00 0.00 0.00 0.00 7.00 0 0 0 0 30 70 100
0.00 0.00 0.00 0.00 5.10 0 0 0 0 50 50 100

0.00 0.00 0.00 0.00 10.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 10.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 10.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 10.20 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

52.50
86.63%

60.60
100.00%



US 24 POLY CARB.xls
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 98205L0P 24 18.3 28.3 Jackson E LEL EPOXY 2009 5 495 107 0% 100% 0% 0% 0% 0% 24% 76%
8/2/2009 98205M0P 24 0.0 10.2 Jackson W LEL EPOXY 2009 5 472 108 0% 100% 0% 0% 0% 0% 40% 60%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 98205N0P 24 18.3 28.3 Jackson E LL EPOXY 2009 5 725 91 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98205O0P 24 0.0 10.2 Jackson W LL EPOXY 2009 5 661 97 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202B0J 24 18.3 28.3 Jackson E REL EPOXY 2009 5 753 83 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98202C0J 24 0.0 10.2 Jackson W REL EPOXY 2009 5 747 81 0% 100% 0% 0% 0% 0% 0% 100%

TOTAL LINE MILES SURVEYED = 60.60

0.00 0.00 0.00 0.00 7.60 0 0 0 0 24 76 100
0.00 0.00 0.00 0.00 6.12 0 0 0 0 40 60 100

0.00 0.00 0.00 0.00 10.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 10.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 10.00 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 10.20 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

54.12 60.60
89.31% 100.00%



MO 291 POLY CARB 1 MILE INTERVALS.xls
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 9820570P 291 32.5 36.7 Jackson S LEL EPOXY 2009 5 449 68 0% 100% 0% 0% 0% 0% 37% 63%
8/2/2009 9820580P 291 12.5 17.0 Jackson N LEL EPOXY 2009 5 436 80 0% 100% 0% 0% 0% 0% 71% 29%
8/2/2009 98205B0P 291 17.0 21.1 Jackson N CL/LEL EPOXY 2009 5 415 85 0% 100% 0% 0% 0% 0% 74% 26%
8/2/2009 98205C0P 291 28.3 31.6 Jackson S CL/LEL EPOXY 2009 5 400 78 0% 100% 0% 0% 0% 0% 84% 16%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 9820590P 291 32.5 36.7 Jackson S LL EPOXY 2009 5 670 92 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98205A0P 291 12.5 17.0 Jackson N LL EPOXY 2009 5 616 88 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201W0J 291 17.0 21.1 Jackson N LL EPOXY 2009 5 758 66 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201X0J 291 28.3 31.6 Jackson S LL EPOXY 2009 5 777 70 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201S0J 291 32.5 36.7 Jackson S REL EPOXY 2009 5 785 77 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201T0J 291 12.5 17.0 Jackson N REL EPOXY 2009 5 759 80 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201U0J 291 17.0 21.1 Jackson N REL EPOXY 2009 5 767 82 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201V0J 291 28.3 31.6 Jackson S REL EPOXY 2009 5 685 76 0% 100% 0% 0% 0% 0% 0% 100%

TOTAL LINE MILES SURVEYED = 48.30

0.00 0.00 0.00 0.00 2.65 0 0 0 0 37 63 100
0.00 0.00 0.00 0.00 1.31 0 0 0 0 71 29 100
0.00 0.00 0.00 0.00 1.07 0 0 0 0 74 26 100
0.00 0.00 0.00 0.00 0.53 0 0 0 0 84 16 100

0.00 0.00 0.00 0.00 4.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.50 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.10 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 3.30 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.50 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.10 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 3.30 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

37.75 48.30
78.15% 100.00%



MO 291 POLY CARB.xls
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 9820570P 291 32.5 36.7 Jackson S LEL EPOXY 2009 5 449 68 0% 100% 0% 0% 0% 0% 37% 63%
8/2/2009 9820580P 291 12.5 17.0 Jackson N LEL EPOXY 2009 5 436 80 0% 100% 0% 0% 0% 0% 71% 29%
8/2/2009 98205B0P 291 17.0 21.1 Jackson N CL/LEL EPOXY 2009 5 415 85 0% 100% 0% 0% 0% 0% 74% 26%
8/2/2009 98205C0P 291 28.3 31.6 Jackson S CL/LEL EPOXY 2009 5 400 78 0% 100% 0% 0% 0% 0% 84% 16%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 9820590P 291 32.5 36.7 Jackson S LL EPOXY 2009 5 670 92 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98205A0P 291 12.5 17.0 Jackson N LL EPOXY 2009 5 616 88 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201W0J 291 17.0 21.1 Jackson N LL EPOXY 2009 5 758 66 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201X0J 291 28.3 31.6 Jackson S LL EPOXY 2009 5 777 70 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201S0J 291 32.5 36.7 Jackson S REL EPOXY 2009 5 785 77 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201T0J 291 12.5 17.0 Jackson N REL EPOXY 2009 5 759 80 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201U0J 291 17.0 21.1 Jackson N REL EPOXY 2009 5 767 82 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201V0J 291 28.3 31.6 Jackson S REL EPOXY 2009 5 685 76 0% 100% 0% 0% 0% 0% 0% 100%

TOTAL LINE MILES SURVEYED = 48.30

0.00 0.00 0.00 0.00 2.65 0 0 0 0 37 63 100
0.00 0.00 0.00 0.00 1.31 0 0 0 0 71 29 100
0.00 0.00 0.00 0.00 1.07 0 0 0 0 74 26 100
0.00 0.00 0.00 0.00 0.53 0 0 0 0 84 16 100

0.00 0.00 0.00 0.00 4.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.50 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.10 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 3.30 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.20 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.50 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 4.10 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 3.30 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

37.75
78.15%

48.30
100.00%



MO 350 POLY CARB 1 MILE INTERVALS.xls
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 9820530P 350 0.5 7.3 Jackson W LEL EPOXY 2009 5 396 97 0% 100% 0% 0% 0% 0% 100% 0%
8/2/2009 9820540P 350 0.0 6.7 Jackson E LEL EPOXY 2009 5 412 88 0% 100% 0% 0% 0% 0% 100% 0%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 9820550P 350 0.5 8.1 Jackson W LL EPOXY 2009 5 618 131 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 9820560P 350 0.0 7.3 Jackson E LL EPOXY 2009 5 604 136 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201Q0J 350 0.5 7.9 Jackson W LL 2 EPOXY 2009 5 662 102 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201R0J 350 0.0 7.3 Jackson E LL 2 EPOXY 2009 5 775 48 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201O0J 350 0.5 6.9 Jackson W REL EPOXY 2009 5 749 88 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201P0J 350 0.0 7.3 Jackson E REL EPOXY 2009 5 754 87 0% 100% 0% 0% 0% 0% 0% 100%

NOTE: WB edge lines surveyed to the end of route 350:skips measured through to I-435 NB on ramp.

TOTAL LINE MILES SURVEYED = 56.80

0.00 0.00 0.00 0.00 0.00 0 0 0 0 100 0 100
0.00 0.00 0.00 0.00 0.00 0 0 0 0 100 0 100

0.00 0.00 0.00 0.00 7.60 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 7.30 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 7.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 7.30 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 6.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 7.30 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

43.30
76.23%

56.80
100.00%



MO 350 POLY CARB.xls
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 9820530P 350 0.5 7.3 Jackson W LEL EPOXY 2009 5 396 97 3% 97% 0% 0% 0% 3% 84% 13%
8/2/2009 9820540P 350 0.0 6.7 Jackson E LEL EPOXY 2009 5 412 88 2% 98% 0% 0% 0% 2% 76% 22%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 9820550P 350 0.5 8.1 Jackson W LL EPOXY 2009 5 618 131 2% 98% 0% 0% 0% 0% 2% 98%
8/2/2009 9820560P 350 0.0 7.3 Jackson E LL EPOXY 2009 5 604 136 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201Q0J 350 0.5 7.9 Jackson W LL 2 EPOXY 2009 5 662 102 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201R0J 350 0.0 7.3 Jackson E LL 2 EPOXY 2009 5 775 48 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201O0J 350 0.5 6.9 Jackson W REL EPOXY 2009 5 749 88 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201P0J 350 0.0 7.3 Jackson E REL EPOXY 2009 5 754 87 0% 100% 0% 0% 0% 0% 0% 100%

NOTE: WB edge lines surveyed to the end of route 350:skips measured through to I-435 NB on ramp.

TOTAL LINE MILES SURVEYED = 56.80

0.00 0.00 0.00 0.20 0.88 0 0 0 3 84 13 100
0.00 0.00 0.00 0.13 1.47 0 0 0 2 76 22 100

0.00 0.00 0.00 0.00 7.45 0 0 0 0 2 98 100
0.00 0.00 0.00 0.00 7.30 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 7.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 7.30 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 6.40 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 7.30 0 0 0 0 0 100 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.34
0.60%

45.51
80.12%

56.80
100.00%



US 71 POLY CARB 1 MILE INTERVALS.xls
% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE

DATE FILE MODOT BEG END R L LINE MATERIAL YEAR SUB AVG STD < MIN > MIN < 195 195-204 205-214 215-299 299-499 > 499
SURVEYED NUMBER ROUTE MP MP COUNTY DIR TYPE TYPE STRIPED RATE MCD DEV 225 225 MCD MCD MCD MCD MCD MCD

District 4 POLY CARB
8/2/2009 9820270P 71 15.8 21.9 Cass S LEL EPOXY 2009 5 476 82 0% 100% 0% 0% 0% 0% 14% 86%
8/2/2009 9820420P 71 9.2 14.8 Cass N LEL EPOXY 2009 5 458 72 0% 100% 0% 0% 0% 0% 67% 33%
8/2/2009 9820520P 71 14.8 28.2 Cass N LEL EPOXY 2009 5 493 79 0% 100% 0% 0% 0% 0% 0% 100%

% LINE % LINE % LINE % LINE % LINE % LINE % LINE % LINE
< MIN > MIN < 270 270-279 280-289 290-299 300-499 > 499
300 300 MCD MCD MCD MCD MCD MCD

8/2/2009 9820430P 71 15.8 21.9 Cass S LL EPOXY 2009 5 770 84 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 9820470P 71 9.2 14.7 Cass N LL EPOXY 2009 5 727 114 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201K0J 71 15.8 21.9 Cass S LL 2 EPOXY 2009 5 789 74 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201L0J 71 9.2 14.8 Cass N LL 2 EPOXY 2009 5 735 88 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201C0J 71 15.8 21.9 Cass S REL EPOXY 2009 5 750 76 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201J0J 71 9.2 14.8 Cass N REL EPOXY 2009 5 814 66 0% 100% 0% 0% 0% 0% 0% 100%
8/2/2009 98201N0J 71 14.8 27.4 Cass N REL EPOXY 2009 5 623 107 7% 93% 0% 0% 0% 0% 7% 93%

NOTE: Concrete surface NB from MP 9.2 to 14.8.  Skips stop at MP 14.8 but edge lines continue to MP 27.6

TOTAL LINE MILES SURVEYED = 72.70

0.00 0.00 0.00 0.00 5.25 0 0 0 0 14 86 100
0.00 0.00 0.00 0.00 1.85 0 0 0 0 67 33 100
0.00 0.00 0.00 0.00 13.40 0 0 0 0 0 100 100

0.00 0.00 0.00 0.00 6.10 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 5.50 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 6.10 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 5.60 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 6.10 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 5.60 0 0 0 0 0 100 100
0.00 0.00 0.00 0.00 11.72 0 0 0 0 7 93 100

% Deduction 100% 50% 40% 20% 0%
Line Miles
% in Range

0.00
0.00%

0.00
0.00%

0.00
0.00%

0.00
0.00%

67.21
92.45%

72.70
100.00%
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